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bicycle lanes and neighborhood greenways that 
expand the “all ages and abilities” network, 
installing wayfinding and bicycle parking to 
make trips by bike easier and more convenient, 
maintaining and improving our existing facilities, 
and providing educational materials and 
programs that encourage more people to ride, 
and to ride safely.   

Since the adoption of the Bicycle Master Plan 
in 2014, SDOT launched Vision Zero (February 
2015) with a citywide goal of ending traffic deaths 
and serious injuries by 2030, acknowledging 
that people walking and biking are the most 
vulnerable travelers.  All projects and programs 
are designed and implemented with safety as the 
highest priority.

BACKGROUND
Consistent with the legislation adopting the 2014 
Bicycle Master Plan (Council Resolution 31515), 
the Seattle Department of Transportation (SDOT) 
submits an annual progress report to the City 
Council and the Seattle Bicycle Advisory Board on 
work identified in the 5-year implementation plan 
in the spring of each year, and a status update 
every six months.  The first annual progress 
report was presented in April 2015, the six-month 
status update was presented in December 2015. 
This is the 2015 annual progress report that 
reflects all 2015 accomplishments.  

The Bicycle Master Plan’s (BMP) vision is 
supported by five goals:  safety, connectivity, 
ridership, equity and livability.  The projects and 
programs implemented in 2015 support those 
goals in many ways, including building protected 
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In 2015, we made significant progress towards the 
BMP’s vision by building 6.1 miles of protected 
bike lanes and 13.5 miles of neighborhood 
greenways. However, looking back at last year’s 
implementation plan, we have not completed all 
of the 2015 deliverables identified in the 2015 – 
2019 BMP Implementation Plan.  Five protected 
bicycle lane projects have shifted from the 2015 
project list to the 2016-2020 BMP Implementation 
Plan for implementation (construction end 
date) in 2016.  In addition, four neighborhood 
greenways projects are expected to finish 
construction in Q1 2016 (the mileage tracking will 
still account for the project in 2015). The following 
protected bicycle lanes projects are those that 
were not implemented in 2015 and moved to the 
2016-2020 Implementation Plan:

- N 34th St 
- S Dearborn St
- Westlake Ave N 
- Roosevelt Ave NE
- University Bridge 

The following neighborhood greenway projects 
that have been substantially completed in Q1 2016 
are:

- 21st Ave NW
- 17th Ave NW
- E Galer St
- 26th Ave S 

We will continue to work on implementing 
strategies and actions that educate and 
encourage people of all ages and abilities to 
ride a bicycle. In 2015, we initiated two studies 
(to be finalized in 2016); the first being a Bicycle 
and Pedestrian Safety Analysis that analyzes 
collisions involving people on bikes to identify 
trends, behaviors, and engineering solutions as 
well as lists of potential spot-improvements. The 
second study is  a Trails Upgrade Plan to guide 
future investments in our trail network.

Pages 6 - 9 summarize project and program 
deliverables, along with the current status of 
each and corresponding maps for many of the 
deliverables. Tables on the following pages show 
each bicycle facility project planned for 2015 
and its status, followed by a map of completed 
2015 projects.  Status updates for strategies 
and programs begin on page 15.  Ridership data 
from the Fremont Bridge and Spokane Street 
Swing Bridge permanent bicycle counters will be 
compared on an annual basis to track ridership 
trends at these two locations. 

BMP performance measure targets and trends 
are focused on assessing long-term progress 
towards achieving the goals and vision of the plan.  
These performance measures were identified 
through the BMP Update planning process via 
engagement with the Seattle Bicycle Advisory 
Board (SBAB) and data that we have available.  
We will continue to collect data over the twenty-
year planning horizon.  Within the BMP Annual 
Progress Report, the BMP performance measure 
targets and trends will be tracked (where data is 
available annually) to report on achievement of 
the BMP plan goals over time.  

OVERVIEW
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The table below summarizes project and 
program targets from the Bridging the Gap levy 
deliverables, along with the current status of 
each item and corresponding maps for many of 
the deliverables.  Tables on the following pages 

show each bicycle facility project planned for 2015 
and its status, followed by a map of completed 
2015 projects.  Status updates for strategies and 
programs begins on page 15. 

DELIVERABLES SUMMARY

Deliverable 2015 Planned Current Status  Notes
Education (schools reached) 12 12 Complete 
Bike parking spaces 500 626 Complete 
Bike facility maintenance (miles) 50 50 Complete 
Wayfinding (miles) 25 26 Complete 
Spot improvements 10 11 Complete
Neighborhood greenways (miles 
complete)

12.6 13.5 Complete

Protected bicycle lanes (miles complete) 7.5 6.1 Not complete (projects 
shifted to 2016 work 
plan)

All types of bicycle facility projects (miles 
complete)

7 7 Complete 

2015 Protected Bicycle Lane (PBL) Projects
Primary Street Project Limits Current Status Total Project 

Length (miles)
8th Ave S S Kenyon St to S Portland St Complete 0.10
Delridge Way SW* SW Andover St to West Seattle Bridge Complete 0.14
Dexter Ave N Mercer St to Denny Way Complete 0.45
Roosevelt Way NE** NE 40th St to NE 45th St Complete 0.30
Mercer St Dexter Ave N to 5th Ave N Complete 0.24
5th Ave N Mercer St to Republican St Complete 0.09
NE Ravenna Blvd / 
Cowen Pl NE

E Green Lake Way N to NE 62nd St Complete 1.44

NE Campus Pkwy / 
Brooklyn Ave NE

University Way NE to NE 40th St Complete 0.34

College Way N*** N 92 nd St to N 103rd St Complete 0.52
Rainier Ave S Seward Park Ave to city limits Complete 1.50
Pinehurst Way NE*** Roosevelt Way NE to 15th Ave NE Complete 1.00
Westlake Ave N**** W Raye St to Valley St In construction 1.24
Roosevelt Way NE**** NE 45th St to NE 65th St In construction 1.00
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University Bridge**** NE Campus Pkwy to Fuhrman Ave E Moved to 2016 0.35
N 34th St**** Fremont Ave N to Phinney Ave N Moved to 2016 0.23
S Dearborn St**** Rainier Ave S to 5th Ave S Moved to 2016 0.76

* Design is a widened sidewalk shared by people walking and biking
** Interim installation complete, complete installation coming in 2016 with paving project
*** Mix of protected bike lanes and buffered bike lanes
**** Not counted in 2015 mileage

2015 Off-Street Projects
Primary Street Project Limits Current 

Status
Total Project 

Length (miles)
Beacon Ave S* 14th Ave S to S Holgate St Complete 0.35
Portside Trail (west side) S King St to S Atlantic St Complete 0.54
Duwamish Trail  
(S Portland St)

W Marginal Way to 8th Ave S Complete 0.45

*Design is a widened sidewalk shared by people walking and biking

2015 In-Street Projects
Primary Street Project Limits Current 

Status
Total Project 

Length (miles)
Phinney Ave N N 43rd St to N 50th St Complete 0.43
N 43rd St Phinney Ave N to Fremont Ave N Complete 0.20
Thomas St 5th Ave N to Taylor Ave N Complete 0.06
SW Admiral Way* California Ave SW to SW 63rd St 2016 1.39

*Not counted in 2015 mileage

2015 Neighborhood Greenway Projects
Primary Street Project Limits Current Status Total Project 

Length (miles)
S Myrtle St 37th Ave S to Martha Washington Park Complete 1.61
22nd Ave - Central Area 
Neighborhood Greenway 
(CANG) Phase 1

S Jackson St to E John St Complete 3.28

21st Ave SW West Seattle Bridge to Delridge Way SW In construction 3.98
17th Ave NW NW 90th St to Ballard Ave NW In construction 2.09
E Galer St  
(CANG Phase 3)

E John St to E Roanoke St In construction 2.79

26th Ave S  
(CANG Phase 2)

S Jackson St to Rainier Ave S In construction 1.31
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2015-2019 Catalyst Projects
A status update on all of the catalyst projects identified in the 2015-2019 BMP Implementation Plan is 
listed below. 

Project Current Status
Chelan Ave SW / W Marginal Way / Alki Trail / SW Marginal 
Way / Delridge Way SW / SR-99 Intersection - first phase

Complete; ongoing evaluation.

Intersection of Rainier Ave S / Martin Luther King Jr Way 
S

Accessible Mt. Baker Study identified 
near-term access and safety 
improvements and a multimodal long-
term plan.

S Holgate St grade separated overpass of I-5 Design is complete (ramp on S Holgate 
St. sidewalk currently ends in stairs).

Ship Canal Crossing 2015 Ship Canal Crossing Study 
undergoing internal review.

W Emerson Pl connection  
(Ship Canal Trail to Gilman Ave W)

Expected implementation in 2016.

Intersection of Eastlake Ave E and E Harvard Ave To be evaluated as part of Roosevelt High 
Capacity Transit study.

SR-520 Multi-Use Path (eastside to I-5) Expected implementation in 2017 
(WSDOT).

E-3 Busway extension (S Forest St to S Spokane St) Trail extension expected implementation 
in 2016.

Burke-Gilman Trail “missing link” Project in EIS process.
University Bridge - north leg intersection Minor improvements implemented in 

2015; more being implemented in 2016.
Intersection of Fauntleroy Way SW / 35th Ave SW / SW 
Avalon St

Project designed to 60%.

N 34th St (Fremont Ave N to Burke-Gilman Trail) Protected bicycle lane expected 
implementation in 2016.

Northgate Pedestrian / Bicycle Bridge Did not receive TIGER grant; project likely 
to move forward in 2020.
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2015 Upgrade Projects
The 2015 Bicycle Master Plan Annual Progress Report includes a list of completed upgrades to 
bicycle facilities. Upgrades are defined as either adding something new (for example, cross bikes 
or bike box) to an existing bicycle facility or finalizing a project where a portion of the infrastructure 
had not been completed previously (for example, filling in a gap due to adjacent private development 
activity).

Primary Street Project Limits Upgrade Description
E Marginal Way North of Spokane St Trail to bike lane connector
Green Lake Way N N 50th St Green bike box
NE 65th St BGT to Sand Point Way NE Improvements to zipper barrier
NE 41st St 11th Ave NE to Eastlake Ave Add bicycle lane and restrict parking through 

street end
SW Andover St Delridge Way SW Bike box and stop bar replacement
Pine St Melrose Ave Green cross bike
N 34th St Troll Ave N Green bike lane

BEFORE AND AFTER PHOTOS
The photos below show the same location before and after the 2015 improvement.

NE Campus Parkway ramp to University Bridge - 2015 protected bicycle lane project

Before After

E Marginal Way north of Spokane St - 2015 spot improvement

Before After
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EDUCATION - SCHOOLS REACHED IN 2015
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Neighborhood 
greenway
Protected bike lane

Multi use trail

In street, minor 
separation

Legend

New bike rack

Existing Bike Facilities

BIKE PARKING - RACKS INSTALLED IN 2015
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WAYFINDING - ROUTES INSTALLED IN 2015

Neighborhood 
greenway
Protected bike lane

Multi use trail

In street, minor 
separation

Legend

New wayfinding

Existing Bike Facilities
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Not shown on map:
Educational signs - installed 
throughout trail network

Neighborhood 
greenway
Protected bike lane

Multi use trail

In street, minor 
separation

Legend

Spot improvement

Existing Bike Facilities

SPOT IMPROVEMENTS - COMPLETED IN 2015
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Neighborhood 
greenway
Protected bike lane

Multi use trail

In street, minor 
separation

Legend

Existing Bike Facilities

Neighborhood 
greenway
Protected bike lane

Multi use trail

In street, minor 
separation

BICYCLE FACILITIES - COMPLETED IN 2015
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Strategies and Programs
Chapter 4: The Bicycle Network

BMP Strategy Activity Status
4.1 – 4.6 Implement the bicycle 
facilities

See project lists for projects 
to be studied, designed, and 
implemented in 2015-2019. 
SDOT will continue to research 
and incorporate best practices, 
leverage other capital project 
investments, and develop 
educational tools.

SDOT shifted implementation 
of five protected bicycle lane 
projects to the 2016 work plan 
(construction end date).

4.7 Implement upgrades of 
existing bicycle facilities

Bicycle facilities upgrade 
projects will be identified 
through BMP project 
prioritization and through safety 
corridor projects. See strategy 
7.3 and 7.13 for related work.

SDOT has completed the 2015 
work plan.

4.8 Install bicycle detection 
at traffic signals in every new 
bicycle facility, and in all street 
replacement projects

SDOT will develop consistent 
bicycle detection standards by 
bicycle facility type, inventory 
existing detection on high 
priority bike facilities to 
determine upgrade needs, and 
develop a prioritized work plan 
for implementation. 

SDOT has been installing 
appropriate bicycle detection 
and will continue to do so. 

4.10 Design all bicycle facilities 
to meet or exceed the latest 
federal, state, and local 
guidelines

This is SDOT’s standard 
practice. In addition, the update 
of the Seattle Right-of-Way 
Improvements Manual will 
include bicycle facility design 
guidelines. 

SDOT is currently updating the 
Right-of-Way Improvement 
Manual (ROWIM), which 
will include bicycle design 
guidelines. Director’s Rule 
expected by end of 2016.

4.11 Improve bicycle safety 
and access at railroad and rail 
transit crossings and parallel 
facilities

SDOT will inventory all 
locations where bicycle 
facilities cross railroad and 
rail transit (streetcar and Link 
light rail) lines in 2015, and 
create a prioritized list of spot 
improvement projects.

Through the Trails Upgrade 
Plan, trail and railroad crossings 
were identified and assessed for 
spot improvements. No funding 
has been identified to assess all 
bicycle and rail facility crossings 
at this time.
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4.13 – 4.15 Multimodal corridor 
development

SDOT’s Multimodal Corridor 
Development Program will 
begin assessment of ten 
corridors in 2014-2015. 

SDOT’s Multimodal Corridor 
Development Program has 
transitioned into the Levy to 
Move Seattle Corridors - Transit 
Plus Multimodal Corridors, 
Safety Corridors, and Freight 
Corridors. All corridor studies 
will assess feasibility of the 
recommended bicycle facility 
and either implement bicycle 
facilities within the street or on 
parallel streets, as applicable.

4.16 Update the curb space 
allocation priorities in the 
Comprehensive Plan update

SDOT will work with the 
Department of Planning and 
Development, now known as 
the Office of Planning and 
Community Development, as the 
Comprehensive Plan is updated. 

SDOT is finalizing a curbspace 
management and right-
of-way (ROW) allocation 
framework study of which 
recommendations have been 
included in the Comprehensive 
Plan update.

Chapter 5: End-of-trip facilities
BMP Strategy Activity Status

5.1 Update the Seattle Municipal 
Code (SMC) bicycle parking 
requirements

SDOT will work with DPD to 
review the existing language and 
identify proposed changes. 

SDOT has provided comment 
to DPD/SDCI on land use code 
changes for bicycle parking. 
SDCI is leading, with SDOT 
support, an update to the land 
use parking policies, which 
includes aligning end-of-trip 
bicycle facilities with the BMP’s 
vision.

5.2 Develop a bicycle parking 
implementation program

SDOT will develop a 
methodology to identify and 
prioritize high-demand locations 
for bicycle parking in 2015, 
and will complete a Client 
Assistance Memo (CAM) for 
installation of private bicycle 
racks in the public right-of-way.

University of Washington 
Evans School Capstone Project 
assessed opportunities to 
improve long-term bicycle 
parking, quantity, quality, and 
accessibility for Center City. 
Internal guidelines for private 
bicycle rack installation in the 
public right-of-way are being 
developed for a 2016 CAM. 

5.5 Provide short- and long-
term secure bicycle parking at 
high-capacity transit stations, 
transit hubs, and heavily-used 
bus stops

SDOT will partner with other 
agencies to coordinate the 
development of long-term 
secure bicycle parking.

Secured bike parking is 
incorporated in the Northgate 
and Judkins Park station 
designs. SDOT will continue 
to monitor needs at existing 
stations, stations in the 
proposed ST3 package, and the 
RapidRide expansion program. 
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Chapter 6: Programs
BMP Strategy Activity Status

6.1 and 7.9 Develop a bicycle 
safety education program

SDOT will continue to build upon 
existing safety educational and 
encouragement programs, and 
create new programs. As part of 
this, SDOT will:

Completed bicycle safety 
education to 12 schools (see 
map).

• Expand school bicycle safety 
education to two more schools 
per year

12 total in 2015 - complete.

• Assess feasibility and cost of 
including middle school and 
high school roadway safety 
education (as part of the 
School Road Safety plan)

In process. 

• Research and assess the 
feasibility of laws requiring 
that all driver training and 
driver’s license renewal 
processes cover bicycle 
facilities and safety

No action. 

• Develop and distribute 
bicycle education materials 
to encourage a wide range 
of current and new riders 
throughout the city

In 2015, SDOT piloted two 
editions of BikeLife magazine 
and did a kids bicycle rodeo in 
the International District that 
provided free helmets and bikes 
to practice riding.

• Engage with Seattle Public 
Schools to continue Safe 
Routes to School partnerships 
for traffic safety education and 
encouragement of walking 
and biking to school

SDOT will continue to participate 
in the School Traffic Safety 
Committee, engage with 
advocacy groups, and the Seattle 
Public Schools to promote 
walking and biking to school. 

Chapter 7: Implementation Approach
BMP Strategy Activity Status

7.1 and 7.2 Develop and 
strengthen procedures and 
processes for bicycle project 
delivery

SDOT has a well-developed 
evaluation, design, and public 
engagement process for 
neighborhood greenways. In 
2016, we will continue to use 
and refine this process, and will 
adapt it for other projects types 
such as protected bicycle lanes. 
In addition, SDOT will:

SDOT will continue to conduct 
data-driven planning processes 
and work to refine the protected 
bicycle lanes outreach and 
engagement.

• Developing guidelines for 
“pop-up” bicycle facilities

Complete. 
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• Enhance data collection 
program by incorporating new 
technology 

SDOT has many permanent 
counters using micro-radar 
technology. 

7.3 and 7.13 Review bicycle-
related collisions, collision rates 
and frequencies over time and 
identify and implement safety 
strategies. Improve bicycle 
facilities as needed, based on 
performance criteria.

SDOT will build on the existing 
collision review program and 
will: 

• Analyze bicycle-involved 
collisions per facility type to 
identify trends, behaviors, and 
engineering solutions

SDOT is developing a Bicycle 
and Pedestrian Safety Analysis 
to address these concerns. The 
draft report is expected by the 
end of April 2016 and will help 
prioritize spot improvements for 
2016 work program and beyond. 

• Create a data-driven process 
to identify spot and/or corridor 
improvement projects

• Develop a prioritized list of 
spot improvement projects 

7.5 and 7.14 Create a multi-use 
trails upgrade and maintenance 
plan. Negotiate maintenance 
agreements with partners.

SDOT will develop a Trails 
Upgrade Plan in 2015, which will 
guide future upgrades to the 
multi-use trails.

SDOT is developing a Trails 
Upgrade Plan to guide future 
investments. The draft report 
is expected by the end of April 
2016. Updated maintenance 
agreements with partners will 
be worked on following the 
Trails Upgrade Plan efforts 
(timeline TBD).

7.10 – 7.12 Maintain on-street 
and off-street bicycle facilities. 
Consider maintenance costs, 
procedures, and long-term 
funding mechanisms are a 
part of all new bicycle facility 
projects. Encourage people to 
report improvement requests to 
SDOT.

To address maintenance, SDOT 
will:

• Create life-cycle costs per 
bicycle facility to better 
understand and gauge current 
and future maintenance needs

As we continue to build 
protected bike lanes, tracking 
maintenance costs will be 
important. SDOT is currently 
researching best practices from 
peer cities. 

• Coordinate projects with 
Street Maintenance Paving 
plan

As part of the 2016-2020 BMP 
Implementation Plan, we are 
coordinating upcoming paving 
projects and proposed bicycle 
facilities for alignment.
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• Evaluate additional bike 
facility sweeping as part of the 
SPU/SDOT street sweeping 
program

SDOT will identify the most 
cost effective way to sweep 
bicycle facilities as the network 
develops and expands.

• Complete 10 bike spot 
improvements in 2015

SDOT completed 11 bike spot 
improvements in 2015. The 
Trails Upgrade Plan and Bicycle 
and Pedestrian Safety Analysis 
will help prioritize bike spot 
improvements in 2016. 

• Continue to promote 
existing ways for people to 
report maintenance and 
improvements requests

SDOT and the Mayor’s Office 
are continuing to promote 
the web-based Find It, Fix It 
application to improve reporting 
of maintenance requests. 

7.17 Establish a broad-based 
funding approach

SDOT will continue to research 
and pursue grants, and other 
funding opportunities.

The Transportation Levy to 
Move Seattle was approved by 
voters in 2015. There is $64M for 
bicycle improvements over the 
nine-year levy timeframe as well 
as leveraging assumptions (to 
be discussed in the 2016-2020 
BMP Implementation Plan).

Other Related Strategies and Actions
Strategy Activity Status

Develop and implement a 
process to evaluate turn on red 
restrictions, dual turns, and 
speed limit changes.

This is addressed as part of 
Seattle’s Vision Zero efforts to 
end traffic deaths and serious 
injuries by 2030. Among other 
things, Vision Zero identifies 
data-driven pedestrian and 
bicycle safety enhancements 
including lower speed limits, 
leading or lagging pedestrian 
intervals, protected turn phases, 
elimination of dual turn lanes, 
signal improvements and no 
turns on red.

In 2015, SDOT implemented No 
Turn on Red at the following 
locations: 4th Ave & Spring St 
(NB right), 5th Ave & Union St 
(WB left), 5th Ave & University 
(EB right), 6th Ave & Pike St (NB 
right), 6th Ave & University St 
(EB left), 7th Ave & Olive Way 
(NB right and SB left), 9th Ave & 
James St (NB right).
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RIDERSHIP TRENDS

The number of individual bicycle trips over the Fremont Bridge decreased 2% from 2014 
to 2015.
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PERFORMANCE MEASURES
The Bicycle Master Plan performance measures progress made towards achieving the plan’s five goals.   
Some data may not be available on an annual basis and is noted as such in the table. 

Performance Measures - Targets

Goal
Performance 

Measure
Baseline 

Measurement
Baseline 
Number

Performance 
Target 2015 Actual

Ridership Number of 
bicyclists 
counted at 
locations 
throughout 
Seattle 

2014 citywide 
quarterly 
counts and 
daily counts 
at counter 
locations

5,684,272 
annual trips

Quadruple 
ridership 
between 2014 
and 2030 

6,093,200 
annual trips 
 
(7.2% increase 
from 2014)

Safety Bicycle 
collision rate

2014 rate 
(based on 
updated 2014 
counts) 

0.823 collisions 
per 10,000 
bicyclists 
counted

Reduce bicycle 
collision rate 
by half (50%) 
between 2013 
and 2030

0.793 collisions 
per 10,000 
bicyclists 
counted 
(4% reduction)

Number of 
serious injuries 
and fatalities

2013 number 29 in 2014 
(1 Fatality) 
27 in 2013 (2 
Fatalities)

Zero by 2030 25 (1 Fatality)

Connectivity Percentage 
of bicycle 
facility network 
completed

2013 
percentage 
(calculate 
number 
based on final 
network map)

22% build out 
of the network

100 percent of 
bicycle system 
constructed by 
2035

26% build out 
of the network

Equity Areas lacking 
bicycle facilities

2012 Existing 
Conditions 
report 

7 census tracts 
identified as 
areas lacking 
all ages and 
abilities bicycle 
facilities

Zero areas of 
City lacking 
bicycle facilities 
by 2030

3 census 
tracts to build 
facilities (4 
census tracts 
had AAA bicycle 
facility built in 
2015)

Livability Percentage of 
households 
within ¼ mile of 
an all ages and 
abilities bicycle 
facility 

2013 
percentage 
(calculate 
based on latest 
built network)

34% 100% of 
households in 
Seattle within 
¼ mile of an 
all ages and 
abilities bicycle 
facility by 2035

48%
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Performance Measures - Trends

Goal Performance Measure
Baseline 

Measurement
Baseline 
Number

Desired 
Trend 2015 Actual

Ridership Commute mode share 2012 Census 
data (American 
Community 
Survey)

3.4% Increase 3.5% - 2013
3.7% - 2014
TBA - 2015

Safety Percentage of Seattle 
residents who identify 
safety as a major 
impediment to bicycling

2013 SDOT 
phone survey 
percentage

27% Decrease No data – 
phone survey 
not conducted 
in 2014 or 2015

Connectivity Key Travel Sheds 
Completed 

2013 
percentage 
of key travel 
sheds 
completed 

30% Increase Analysis not yet 
complete

Equity Percentage of females 
and non-whites who ride 
regularly (a few times a 
month or more)

2013 SDOT 
phone survey 
percentage

10% of 
females
13% of non-
whites

Increase No data – 
phone survey 
not conducted 
in 2014 or 2015

Livability Number of bike racks 
and on-street bike 
corrals

2013 number 6,831 bicycle 
parking 
spaces

Increase 626 bicycle 
parking spaces 
added in 2015

Self-reported physical 
activity

2006 King 
County Public 
Health report

85.5% Increase 86.4% (2014 
data)


